
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/04/2013

ESTIMATE SUMMARY 16:39:46

CONTID: C18771         ESTIMATE NO: 0006 PROG 2005

PCN: 18771-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 26 DIVERGING DIAMOND PERCENT TIME:

PROJECT NO: NH0701-214                    

I-70 EXIT 26 DIVERGING DIAMOND

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2013 DATE TIME STARTED 06/28/2013

20 SO. SUNSET STREET DATE LET 05/09/2013 DATE WORK BEGAN 06/28/2013

P.O. BOX 1318 DATE AWARDED 05/16/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2013 DATE ACCEPTED

LONGMONT CO80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,890,455.40 PARTICIPATING $ $ 932,005.70

AWARD PROJECT AMT: 4,485,395.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 4,215.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14.21

SECURITIES ENCUMBERED 14.21

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.23

WORK DAYS

WORK DAYS

72.37%

1,351,225.71

932,005.70

936,221.30

936,221.30

$

$

$

$

3,539,229.69

0.00

3,539,229.69

55,536.64

3,594,766.33

-67,280.93

67,280.93

3,594,766.33

0.00

AMOUNT DUE 3,594,766.33 936,221.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,221.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

103.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.850

0.150

201-00000  
 

30,000.001.000

4,500.00

1.000

L S 

30,000.00000

0010 *Removal of Inlet 3.000

0.000

202-00019  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0015 Removal of Slope and Ditch Paving 640.000

0.000

202-00026  
 

14,400.00640.000

0.00

640.000

SY  

22.50000

0020 *Removal of Pipe 261.000

0.000

202-00035  
 

5,742.00261.000

0.00

456.000

LF  

22.00000

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

14.000

EACH

5.20000

0030 Removal of Concrete Median Cover Material 622.000

0.000

202-00190  
 

7,775.00622.000

0.00

622.000

SY  

12.50000

0035 Removal of Curb and Gutter 1,812.000

0.000

202-00203  
 

11,596.801,812.000

0.00

1,812.000

LF  

6.40000

0040 *Removal of Asphalt Mat (Planing) 21,123.000

5,866.000

202-00240  
 

71,520.8526,989.000

15,544.90

30,000.000

SY  

2.65000

0045 *Removal of Pavement Marking 2,590.000

0.000

202-00250  
 

7,252.002,590.000

0.00

3,500.000

SF  

2.80000

0050 *Removal of Light Standard 1.000

8.000

202-00700  
 

2,835.009.000

2,520.00

17.000

EACH

315.00000

0055 *Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

315.001.000

0.00

17.000

EACH

315.00000



CONTID: C18771         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 28.000

0.000

202-00810  
 

2,044.0028.000

0.00

46.000

EACH

73.00000

0065 *Removal of Pull Box 1.000

0.000

202-00827  
 

52.001.000

0.00

12.000

EACH

52.00000

0070 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

3.000

EACH

1,250.00000

0075 *Removal of Traffic Signal Controller and Cabin et 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

625.00000

0080 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

4.000

EACH

260.00000

0085 Removal of Guardrail Type 3 415.000

369.000

202-01130  
 

2,116.80784.000

996.30

996.000

LF  

2.70000

0090 *Unclassified Excavation (Complete In Place) 18,453.000

859.000

203-00010  
 

304,164.0019,312.000

13,529.25

20,792.000

CY  

15.75000

0095 Blading 15.500

0.000

203-01500  
 

2,790.0015.500

0.00

100.000

HOUR

180.00000

0100 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

350.00000

0105 *Sweeping (With Pickup Broom) 22.750

19.750

203-01622  
 

8,500.0042.500

3,950.00

100.000

HOUR

200.00000

0110 Structure Backfill (Class 1) 95.000

0.000

206-00100  
 

7,125.0095.000

0.00

95.000

CY  

75.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

9.00000

0120 *Erosion Log (12 Inch) 200.000

95.000

208-00002  
 

1,622.50295.000

522.50

675.000

LF  

5.50000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.15000

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

700.00000

0135 Storm Drain Inlet Protection (Type 2) 0.000

181.000

208-00052  
 

1,583.75181.000

1,583.75

181.000

LF  

8.75000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

60.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

75.00000

0155 *Erosion Control Supervisor 78.000

25.000

208-00206  
 

77,250.00103.000

18,750.00

145.000

DAY 

750.00000

0160 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

7.00000

0165 *Reset Sign Panel (Special) 0.000

0.400

210-00816  
 

270.000.400

270.00

2.000

EACH

675.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.000

ACRE

440.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.000

ACRE

3,475.00000

0180 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

10.000

ACRE

935.00000

0185 *Inorganic Mulch 0.000

207.600

213-00065  
 

15,154.80207.600

15,154.80

1,659.000

CY  

73.00000

0190 *Landscape Weed Barrier Fabric 0.000

1,868.000

213-00070  
 

2,335.001,868.000

2,335.00

14,934.000

SY  

1.25000

0195 Concrete Landscape Border 0.000

308.000

213-00300  
 

2,772.00308.000

2,772.00

3,946.000

LF  

9.00000

0200 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

2,735.000

LF  

7.80000

0205 *Aggregate Base Course (Class 3) 6,102.140

1,174.370

304-03000  
 

109,147.657,276.510

17,615.55

7,276.510

TON 

15.00000

0210 *Aggregate Base Course (Class 6) 6,623.620

2,985.260

304-06000  
 

144,133.209,608.880

44,778.90

10,000.000

TON 

15.00000

0215 *Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

276.000

TON 

18.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 26.890

29.620

403-00720  
 

7,911.4056.510

4,146.80

70.000

TON 

140.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 205.350

403.870

403-34841  
 

58,911.57609.220

39,054.23

772.000

TON 

96.70000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

324.900

403-34871  
 

43,211.70324.900

43,211.70

324.900

TON 

133.00000

0235 *Emulsified Asphalt (Slow-Setting) 37.000

0.000

411-10255  
 

114.7037.000

0.00

107.000

GAL 

3.10000

0240 *Concrete Pavement (9 Inch) 14,835.000

10,214.000

412-00900  
 

1,202,352.0025,049.000

490,272.00

25,049.000

SY  

48.00000

0245 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

50.00000

0250 Geotextile (Separator) (Class 2) 461.000

0.000

420-00133  
 

1,751.80461.000

0.00

461.000

SY  

3.80000

0255 *Drilled Caisson (42 Inch) 0.000

76.000

503-00042  
 

28,500.0076.000

28,500.00

76.000

LF  

375.00000

0260 *Drilled Caisson (48 Inch) 0.000

20.000

503-00048  
 

8,300.0020.000

8,300.00

20.000

LF  

415.00000

0265 Geogrid Reinforcement 2,973.000

0.000

506-01020  
 

11,148.752,973.000

0.00

4,000.000

SY  

3.75000

0270 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

59.000

CY  

325.00000

0275 *Concrete Class D (Wall) 51.000

0.000

601-03050  
 

23,970.0051.000

0.00

51.000

CY  

470.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

1,156.000

SF  

1.75000

0285 *Reinforcing Steel (Epoxy Coated) 2,140.000

0.000

602-00020  
 

2,033.002,140.000

0.00

2,140.000

LB  

0.95000

0290 *12 Inch Reinforced Concrete Pipe (Complete In Place) 34.000

0.000

603-01125  
 

3,230.0034.000

0.00

34.000

LF  

95.00000

0295 *15 Inch Reinforced Concrete Pipe (Complete In Place) 41.000

0.000

603-01155  
 

4,018.0041.000

0.00

41.000

LF  

98.00000

0300 *18 Inch Reinforced Concrete Pipe (Complete In Place) 331.000

0.000

603-01185  
 

31,445.00331.000

0.00

331.000

LF  

95.00000

0305 *24 Inch Reinforced Concrete Pipe (Complete In Place) 377.000

70.000

603-01245  
 

44,700.00447.000

7,000.00

503.000

LF  

100.00000

0310 *12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

650.001.000

0.00

1.000

EACH

650.00000

0315 *15 Inch Reinforced Concrete End Section 3.000

0.000

603-05015  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0320 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

750.001.000

0.00

1.000

EACH

750.00000

0325 *24 Inch Reinforced Concrete End Section 3.000

1.000

603-05024  
 

3,200.004.000

800.00

4.000

EACH

800.00000

0330 *Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

0.000

EACH

4,280.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Outlet Structure (Special) 1.000

0.000

604-20003  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0340 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5,640.002.000

0.00

2.000

EACH

2,820.00000

0345 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

620.000

LF  

18.40000

0350 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,010.000

LF  

68.00000

0355 Guardrail Type 7 (Style CA)(Concrete Glare Scre en) 0.000

0.000

606-00715  
 

0.000.000

0.00

325.000

LF  

240.00000

0360 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0365 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,654.000

SY  

31.50000

0370 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

205.000

SY  

95.00000

0375 *Curb and Gutter Type 2 (Section II-B) 0.000

5,457.000

609-21020  
 

81,855.005,457.000

81,855.00

5,457.000

LF  

15.00000

0380 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

7,100.000

SF  

6.50000

0385 *2 Inch Electrical Conduit (Bored) 100.000

0.000

613-00206  
 

1,875.00100.000

0.00

100.000

LF  

18.75000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 Inch Electrical Conduit (Bored) 599.000

0.000

613-00306  
 

12,579.00599.000

0.00

599.000

LF  

21.00000

0395 *2 Inch Electrical Conduit (Plastic) 12,990.000

1,409.000

613-01200  
 

133,910.7014,399.000

13,103.70

14,500.000

LF  

9.30000

0395 MATERIAL ALLOWANCE SM 2" Electrical Conduit (Pl astic) 0.000

0.000

0.000.000

0.00LF  

0.91660

0400 *3 Inch Electrical Conduit (Plastic) 6,431.000

130.000

613-01300  
 

61,345.356,561.000

1,215.50

6,561.000

LF  

9.35000

0400 MATERIAL ALLOWANCE 3 In Elec Conduit (Plastic) 328.000

-130.000

392.04198.000

-257.40LF  

1.98000

0405 *Wiring 0.000

0.500

613-10000  
 

9,000.000.500

9,000.00

1.000

L S 

18,000.00000

0410 *Light Standard Foundation 22.000

16.000

613-40010  
 

31,540.0038.000

13,280.00

43.000

EACH

830.00000

0415 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

516.000

SF  

16.70000

0420 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

61.000

SF  

19.75000

0425 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

312.000

SF  

23.00000

0430 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

22.000

EACH

150.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

34.000

EACH

360.00000

0440 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

415.00000

0445 *Concrete Footing (Traffic Signal Pole) 0.000

0.000

614-03100  
 

0.000.000

0.00

1.000

EACH

625.00000

0450 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

43,000.00000

0455 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

730.00000

0455 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000

10.000

4,473.0010.000

4,473.00EACH

447.30000

0460 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

37,500.002.000

0.00

2.000

EACH

18,750.00000

0460 MATERIAL ALLOWANCE SM Traffic Signal Controller  Cabinet 0.000

0.000

0.000.000

0.00EACH

13,900.00000

0465 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

4.000

EACH

4,200.00000

0465 MATERIAL ALLOWANCE Fire Preempt Unit 4.000

0.000

4,686.604.000

0.00EACH

1,171.65000

0470 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

6,800.00000
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PCN: 18771-BID    ESTIMATE RUN 12/04/2013

PROJECT: NH0701-214                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

16,750.00000

0480 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

3.000

EACH

18,800.00000

0480 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (50'
Mast Arm)

3.000

0.000

33,900.003.000

0.00EACH

11,300.00000

0485 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0490 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

6.000

EACH

10,000.00000

0495 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

2.000

0.000

614-86232  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0500 *Construction Surveying 0.840

0.110

625-00000  
 

33,250.000.950

3,850.00

1.000

L S 

35,000.00000

0505 *Mobilization 1.000

0.000

626-00000  
 

365,000.001.000

0.00

1.000

L S 

365,000.00000

0510 *Public Information Services 0.500

0.000

626-01000  
 

10,000.000.500

0.00

1.000

L S 

20,000.00000

0515 *Pavement Marking Paint 93.000

0.000

627-00001  
 

4,185.0093.000

0.00

130.000

GAL 

45.00000

0520 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

13.000

GAL 

320.00000
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NO.
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0525 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

6,373.000

SF  

12.00000

0530 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,945.000

SF  

11.40000

0535 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

498.000

SF  

16.30000

0540 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

710.000

SF  

13.00000

0545 *Flagging 1,703.500

1,123.750

630-00000  
 

65,026.752,827.250

25,846.25

3,500.000

HOUR

23.00000

0550 *Traffic Control Inspection 29.000

13.000

630-00007  
 

2,100.0042.000

650.00

52.000

DAY 

50.00000

0555 *Traffic Control Management 81.000

22.000

630-00012  
 

64,375.00103.000

13,750.00

130.000

DAY 

625.00000

0560 *Barricade (Type 3 M-B) (Temporary) 3.500

0.000

630-80336  
 

542.503.500

0.00

7.000

EACH

155.00000

0565 *Construction Traffic Sign (Panel Size A) 23.000

1.500

630-80341  
 

1,145.3824.500

70.13

49.000

EACH

46.75000

0570 *Construction Traffic Sign (Panel Size B) 39.500

0.000

630-80342  
 

2,054.0039.500

0.00

79.000

EACH

52.00000

0575 *Construction Traffic Sign (Special) 42.000

0.000

630-80344  
 

655.2042.000

0.00

270.000

SF  

15.60000
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0580 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

1,550.002.000

0.00

4.000

EACH

775.00000

0585 *Portable Message Sign Panel 58.000

0.000

630-80359  
 

4,480.5058.000

0.00

120.000

DAY 

77.25000

0590 *Drum Channelizing Device 297.500

52.500

630-80360  
 

2,100.00350.000

315.00

700.000

EACH

6.00000

0595 *Drum Channelizing Device (With Light) (Flashin g) 7.500

0.000

630-80363  
 

117.007.500

0.00

21.000

EACH

15.60000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

30.000

EACH

20.75000

0605 *Channelizing Device (Special) 12.500

0.000

630-80390  
 

156.2512.500

0.00

500.000

EACH

12.50000

0610 *Traffic Signal (Temporary) 0.680

0.000

630-86800  
 

34,000.000.680

0.00

1.000

L S 

50,000.00000

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,007.620

F A 

1.00000

0620 F/A Partnering 1,325.000

0.000

700-70011  
 

1,325.001,325.000

0.00

2,000.000

F A 

1.00000

0625 F/A Fuel Cost Adjustment 363.600

0.000

700-70016  
 

363.60363.600

0.00

15,000.000

F A 

1.00000

0630 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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0635 F/A Asphalt Cement Cost Adjustment 1,351.300

394.650

700-70019  
 

1,745.951,745.950

394.65

3,000.000

F A 

1.00000

0640 F/A On-The-Job Trainee 0.000

151.000

700-70021  
 

151.00151.000

151.00

2,560.000

HOUR

1.00000

0645 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0650 F/A Grand Valley Power 109,925.430

0.000

700-70034  
 

109,925.43109,925.430

0.00

109,925.430

F A 

1.00000

0655 F/A Furnish & Install Electrical Service 0.000

2,031.790

700-70082  
 

2,031.792,031.790

2,031.79

10,000.000

F A 

1.00000

0660 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0665 F/A Erosion Control 84.000

385.000

700-70380  
 

469.00469.000

385.00

500.000

F A 

1.00000

0685 Inlet Spec (5 Ft) CO # 003 (MCR # 001) - Added item 
Item Special (5 foot)

18.000

0.000

604-19005  
 

79,740.0018.000

0.00

18.000

EACH

4,430.00000

0690 Sig-Light Pole Steel (1-55 Ft) CO 004 (MCR 002)  - Added
Item, 55 foot Traffic Mast Arm

0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

18,250.00000

0690 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (55'
Mast Arm)

1.000

0.000

12,085.001.000

0.00EACH

12,085.00000
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0695 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

266.00000

CAT 3,541,766.31936,221.304,834,955.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0675 Field Laboratory (Class 2) 0.900

0.000

620-00012  
 

22,500.000.900

0.00

1.000

EACH

25,000.00000

0680 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 53,000.000.0055,500.00CURRENT AMT0400 $ $ $

$ 3,594,766.31936,221.30$4,890,455.40$CURRENT AMTPROJECT TOTAL


